Time schedule for the various phases of the PT Program 
PT/O & M /06/2018-2019 CHEMICAL TESTING -Dolomite                                                                        
Annexure – I

	S.No.
	PT activity
	Date by which the activity is to be completed

	1
	Dispatching pre notification to prospective participants
	08.06.2019

	2
	Last date for receiving the willingness of prospective participants
	10.07.2019

	3
	Probable date of procuring the PT-items
	11.06.2019

	4
	Expected date of preparing individual PT items for participants and packing the same
	17.06.2019- 19.06.2019

	5
	Expected date of completing Homogeneity testing
	24.06.2019-02.07.2019

	6
	Expected date of completing Stability testing
	12.07.2019 and 03.08.2019

	7
	Expected date of dispatch of PT items to the participants
	12.07.2019

	8
	Last date of receipt of PT results from individual participants
	05.08.2019

	9
	Expected date of compiling the PT results and statistical analysis of the same
	10.08.2019

	10
	Expected date of preparation of draft PT scheme report
	17.08.2019

	11
	Expected date of dispatch of final PT scheme report
	24.08.2019

	12
	Last date of receipt of feedback from participants
	31.08.2019

	13
	Expected date of analysis of feedback & taking necessary action
	07.09.2019




