

SCS ENVIROSERVICES PRIVATE LTD, JAIPUR

**PLAN FOR THE INTER LABORATORY TESTING SCHEME – PT/O & M/02/2018-
Chemical Testing-Iron Ore**

Time schedule for the various phases of the Inter Laboratory testing scheme

Annexure – I

S.No.	PT activity	Date by which the activity is to be completed
1	Dispatching pre notification to prospective participants	06.08.2018
2	Last date for receiving the willingness of prospective participants	30.08.2018
3	Probable date of procuring the PT-items	17.09.2018
4	Expected date of preparing individual PT items for participants and packing the same	18.09.2018-22.09.2018
5	Expected date of completing Homogeneity testing	24.09.2018-29.10.2018
6	Expected date of completing Stability testing	01.10.2018, 24.10.2018
7	Expected date of dispatch of PT items to the participants	01.10.2018
8	Last date of receipt of PT results from individual participants	16.10.2018
9	Expected date of compiling the PT results and statistical analysis of the same	24.10.2018
10	Expected date of preparation of draft PT scheme report	31.10.2018
11	Expected date of dispatch of final PT scheme report	10.11.2018
12	Last date of receipt of feedback from participants	20.11.2018
13	Expected date of analysis of feedback & taking necessary action	30.11.2018