

SCS ENVIROSERVICES PRIVATE LTD, JAIPUR

**PLAN FOR THE INTER LABORATORY TESTING SCHEME – PT/O & M/01/2017-
Chemical Testing-Limestone**

Time schedule for the various phases of the Inter Laboratory testing scheme

Annexure – I

S.No.	PT activity	Date by which the activity is to be completed
1	Dispatching pre notification to prospective participants	07.10.2017
2	Last date for receiving the willingness of prospective participants	05.11.2017
3	Probable date of procuring the PT-items	15.01.2018
4	Expected date of preparing individual PT items for participants and packing the same	17.01.2018-19.01.2018
5	Expected date of completing Homogeneity testing	20.01.2018-25.01.2018
6	Expected date of completing Stability testing	31.01.2018, 16.02.2018
7	Expected date of dispatch of PT items to the participants	01.02.2018
8	Last date of receipt of PT results from individual participants	17.02.2018
9	Expected date of compiling the PT results and statistical analysis of the same	01.03.2018
10	Expected date of preparation of draft PT scheme report	24.03.2018
11	Expected date of dispatch of final PT scheme report	07.04.2018
12	Last date of receipt of feedback from participants	16.04.2018
13	Expected date of analysis of feedback & taking necessary action	23.04.2018