

Time schedule for the various phases of the PT Program
PT/Soil /03/2018-2019 : CHEMICAL TESTING

Annexure – I

S.No.	PT activity	Date by which the activity is to be completed
1	Dispatching pre notification to prospective participants	10.12.2018
2	Last date for receiving the willingness of prospective participants	08.01.2019
3	Probable date of procuring the PT-items	07.01.2019
4	Expected date of preparing individual PT items for participants and packing the same	08.01.2019- 12.01.2019
5	Expected date of completing Homogeneity testing	14.01.2019-19.01.2019
6	Expected date of completing Stability testing	21 & 22.01.2019
7	Expected date of dispatch of PT items to the participants	22.01.2019
8	Last date of receipt of PT results from individual participants	12.02.2019
9	Expected date of compiling the PT results and statistical analysis of the same	20.02.2019
10	Expected date of preparation of draft PT scheme report	22.02.2019
11	Expected date of dispatch of final PT scheme report	28.02.2019
12	Last date of receipt of feedback from participants	05.03.2019
13	Expected date of analysis of feedback & taking necessary action	11.03.2019