

Time schedule for the various phases of the PT Program
PT/Soil /07/2019: CHEMICAL TESTING

Annexure – I

S.No.	PT activity	Date by which the activity is to be completed
1	Dispatching pre notification to prospective participants	14.08.2019
2	Last date for receiving the willingness of prospective participants	16.09.2019
3	Probable date of procuring the PT-items	07.01.2019
4	Expected date of preparing individual PT items for participants and packing the same	24.09.2019
5	Expected date of completing Homogeneity testing	02.09.2019 to 10.09.2019
6	Expected date of completing Stability testing	25.09.2019 & 12.10.2019
7	Expected date of dispatch of PT items to the participants	26.09.2019
8	Last date of receipt of PT results from individual participants	17.10.2019
9	Expected date of compiling the PT results and statistical analysis of the same	25.10.2019
10	Expected date of preparation of draft PT scheme report	31.10.2019
11	Expected date of dispatch of final PT scheme report	08.11.2019
12	Last date of receipt of feedback from participants	11.11.2019
13	Expected date of analysis of feedback & taking necessary action	18.11.2019